

SECRET

25X1A

6 May 1974

MEMORANDUM FOR: Executive Secretary, USIB

SUBJECT : Status of Ongoing/Pending Committee Actions

REFERENCES : USIB-AM-73/4, 25 October 1973
USIB-AM-2/74, 29 January 1974
USIB-AM-3/74, 15 February 1974

Forwarded herewith is the COMIREX April monthly report on the Committee's ongoing/pending actions, as requested in referenced memoranda.

25X1A

Executive Secretary
Committee on Imagery Requirements and Exploitation

Attachment

NRO review(s) completed.

CLASSIFIED BY [redacted] 25X1
 EXEMPT FROM AUTOMATIC DOWNGRADING AND
 DECLASSIFICATION SCHEDULE OF EXECUTIVE ORDER 11652:
 § 5.4(a)(1) - () () () () () ()
 () () () () () () () ()
Date Impossible to Determine
 (unless verifiable, insert date or event)

25X1A

Copy 5

25X1A

Approved For Release 2004/04/13 : CIA-RDP79B01709A001500020028-5

SECRET

SECRET

25X1A

COMIREX Ongoing/Pending Committee Actions

I. NEW ACTIVITIES

- A. Cuba Requirements Review. Tasked by USIB (USIB-D-46.4/54, 18 April 1974). Development of community updated requirements statement in process (COMIREX-D-24.3/2, 23 April 1974). Coordinated requirements document for USIB due 24 May 1974.
- B. Updating of USIB Satellite Vulnerability Guidance to NRO (USIB-D-46.4/48, 20 July 1971). COMIREX initiated (COMIREX-D-13.16/19, 12 April 1974). Initial draft update due 30 May 1974.

II. ACTIONS COMPLETED

- A. KIQ Evaluation Process. Preliminary COMIREX response to IC Staff action officer, 17 April 1974.
- B. SALT Monitoring Reports. November 1973 - May 1974 data forwarded to SALT Working Group and COMIREX (COMIREX-D-14.2/19, 24 April 1974).

25X1D

C.



25X1A

25X1

SECRET

25X1A

III. ON-GOING ACTIVITIES

- A. Modification of T-KH Controls for Products of Photographic Satellites, tasked by USIB/DCI, involves a series of phases culminating in issuance of comprehensive, updated T-KH Control and Sanitization Manual.
- B. Imaging System Mix Study, tasked by DCI/NRP EXCOM, with anticipated completion date of June 1974 (20 July 1974 EXCOM); continuing COMIREX support projects in process.
- C. Federal Mapping Task Force Implementation Planning, tasked by DCI/USIB is an on-going project.
- D. Consolidated Standing Requirements for Satellite Imagery tasked by USIB/NRO, now planned for completion in June 1974.
- E. National Imagery Interpretability Rating System Development and Application, originally tasked by USIB/SALT Working Group and now being developed by COMIREX for overall community application. Presently in documentation, coordination stage, with NPIC initial formal application due for [] Mar). See "National Imagery Interpretability Rating Scale," []
- F. SALT Monitoring Reports, tasked by USIB/SALT Working Group, is an on-going project. Reference: COMIREX-D-14.2/Document Series.
- G. MBFR Collection Concepts Support, tasked by MBFR Task Group/OSR/ACDA, is an on-going project.
- H. Imagery Satellite Mission Guidance and Assessment, is a standing charge under USIB. Latest guidance issuance is for [] COMIREX-D-14.15/9, 25 March 1974); latest assessment will be for []
- I. Coordinated Current Satellite Collection Guidance for Middle East Coverage, self-tasked, is a continuing project with an indefinite completion date.
- J. Near-Term Planning for Middle East Airborne Photographic Reconnaissance, tasked by DCI-NIO/ME on a continuing basis.

25X1A

25X1

25X1A

25X1A

25X1A

25X1

Approved For Release 2004/04/13 : CIA-RDP79B01709A001500020028-5

Approved For Release 2004/04/13 : CIA-RDP79B01709A001500020028-5